The challenge of computer conversion in long-term care facilities.
Two case histories document the difficult yet successful computer installations in long-term care facilities, from the planning and evaluation stages through the implementation and upgrade phases.